

Code Release Iteration 1

Summary

This code release focused on implementing the first few modules of my RESTful backend. For me to continue moving forward on development, the state transfer of entities needs to be created, and error checked by the middleware before creating and updating entities in the data source. For this reason, there will be no correlating user stories defined in the requirements section. Testing by way of postman will be completed to check for bad request bodies on each of the modules that contain POST and PUT requests.

Requirements

This code release supports the following Features and User Stories:

Feature	User Story
Backend State Transfer	As a Developer I would like to have a backend api to facilitate CRUD operations so that I can easily manage the front end.
Backend Data Checking	As a Developer I would like the backend to have appropriate error checking so that I receive a message whenever the data is bad.


Reports

Requirements Delivered: 10%

Requirements Delivered to Date: 10%

Requirements Taken Out of Scope: 0%

Refer to the following Burn Down Chart:



URL's

GIT URL: <https://github.com/phollenback/Pi-Piper>

Screencast URL: <https://www.loom.com/share/4c286482f411408395c7d9ead8c9ed62>