

Code Release Iteration 3

Summary

This code release includes the implementation of various user stories aimed at enhancing the functionality and specialty of the application. The focus was on creating a robust and tested back-end API, strengthening user authentication, and improving the user interface across multiple key pages like the user group and user manager screens. Additionally, tests were written across the app to ensure reliability and performance.

Requirements

This code release supports the following Features and User Stories:

Feature	User Story	Traceability ID
User Groups	As an Admin I would like to be able to create new groups of items so I can customize what I'm looking for regularly.	035
User Groups	As an Admin I would like to be able to filter the ingredient list by item group so that I can see a group of items that are commonly ordered together	036
Admin Manager	As an Admin I would like to have to sign in before managing the admin list So that I know whoever is completing this is authenticated.	037
Admin Manager	As an Admin I would like to add a new admin so that new managers can access the manager dashboard.	038
Admin Manager	As an Admin I would like to delete an admin So that there are no unnecessary admins in the system	039
Admin Manager	As an Admin I would like to view all current admins so that I can view all admins active at one time	040
Admin Manager	As a System I would like to populate a delete complete screen So that I can confirm deleting an admin	041
Admin Manager	As a System I would like to populate a delete success screen so that I can confirm an admin was deleted	042
Restaurant Login	As an Admin I would like to use my password so that I can access the manager dashboard	043

Reports


Requirements Delivered: 88%

Requirements Delivered to Date: 88%

Requirements Taken Out of Scope: 2


Refer to the following Burn Down Chart and Progress Update:

(This week's burndown chart is no good since I have not kept up enough with updating my task board, but this is what the board currently looks like)



Status overview

Get a snapshot of the status of your issues. [View all issues](#)



My plan to finish the final four user stories has me on track to finish this week. The final sprint I have in place before moving on to user stories that were out of scope.

Test Plan:

My planned test cases and their results will be able to be found in the video as well as in the folder with all the release information/documentation.

For the frontend I expect to end to end test:

- The user login flow success/failure
- The user prep list creation flow
- The prep list completion flow

For the backend there is about 78% code coverage testing by module.

Non-Functional Requirements:

Data Backup: Will be implemented once the hosting machine is purchased, setup and running.

URL's

GIT URL: <https://github.com/phollenback/Pi-Piper>

Screencast URL:

Video 1: <https://www.loom.com/share/e55e7762cb2849da9ad9131d0b94645f>

Video 2: <https://www.loom.com/share/d960dd2fa6b147658839ee784ea7d80a>